

**Construct  
Connect  
Commute**



**FAST FAX**

Page 1 of 5  
September 3, 2006  
Vol. 06-09-01


The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.



**We give you the "facts," so you can relax!**


Closure	Date/Time	Type of Work
I-215 northbound from the 60/91/215 Interchange to the Columbia Ave. Overcrossing – lane closures	9/5 to 9/8, 9 p.m. to 6 a.m. 9/8 to 9/9, 10 p.m. to 8 a.m.	Place Falsework
I-215 southbound from the Columbia Ave. Overcrossing to the 60/91/215 Interchange – lane closures	9/7 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 9 p.m. to 8 a.m.	Place Falsework
I-215 northbound from the Blaine St./3 <sup>rd</sup> Overcrossing to the 60/91/215 Interchange – lane closures	9/5 to 9/8, 9 p.m. to 6 a.m. 9/8 to 9/9, 9 p.m. to 8 a.m.	Soundwall Construction
I-215 southbound from the Blaine St./3 <sup>rd</sup> Overcrossing to the University Ave. Undercrossing – lane closures	9/5 to 9/8, 10 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 6 a.m.	Place K-rail

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



Closure	Date/Time	Type of Work
I-215 northbound from the Box Springs Overhead to the Blaine St./3 <sup>rd</sup> Overcrossing – lane closures	9/5 to 9/8, 9 p.m. to 4 a.m. 9/8 to 9/9, 9 p.m. to 7 a.m.	Place K-rail
I-215 southbound from the University Ave. Undercrossing to the Box Springs Overhead – lane closures	9/5 to 9/8, 8 p.m. to 6 a.m. 9/8 to 9/9, 9 p.m. to 9 a.m.	Place K-rail
SR91 eastbound and westbound at the SR60W/I-215 Interchange – <b>full closure</b>	9/7 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
SR91 westbound at the SR60W/I-215 Interchange – <u>full closure</u>	9/7 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
SR91 eastbound from the 14 <sup>th</sup> St. Overcrossing to the SR60W/I-215 Interchange – lane closures	9/4 to 9/8, 10 p.m. to 6 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Asphalt Concrete Paving
SR91 westbound from the SR60W/I-215 Interchange to the 14 <sup>th</sup> St. Overcrossing – lane closures	9/8 to 9/9, 10 p.m. to 7 a.m.	Asphalt Concrete Paving
SR60 eastbound from the SR60E/I-215 Interchange to the Day St. Undercrossing – lane closures	9/5 to 9/8, 9 p.m. to 5 a.m.	Place K-rail


- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



***The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur – will be within the dates and times below. No two consecutive ramps will be closed at the same time.***

Closure	Date/Time	Type of Work
I-215 northbound connector to the I-215N (PM 43.076) – <b><u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound connector to the eastbound SR60 – <b><u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m.	Place K-rail
I-215 northbound and southbound connector to the westbound SR60 – <b><u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Place Falsework
I-215 southbound connector at the SR60/I-215 – lane closure	9/5 to 9/8, 11 p.m. to 6 a.m.	Place K-rail
I-215 southbound connector (SR60E/I-215N to the SR91E/I-215) – <b><u>full closure</u></b>	9/5 to 9/6, 11 p.m. to 4 a.m. 9/7 to 9/8, 11 p.m. to 4 a.m. 9/8 to 9/9, 11 p.m. to 5 a.m.	Place Falsework
I-215 at the 60-91-215 Interchange – <b><u>full closure</u></b>	9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound on ramp at Blaine St. – <b><u>full closure</u></b>	9/5 to 9/8, 7 p.m. to 5 a.m. 9/8 to 9/9, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 southbound off ramp at Blaine St. – <b><u>full closure</u></b>	9/5 to 9/8, 8 p.m. to 6 a.m. 9/8 to 9/9, 9 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound off ramp at Central Ave. – <b><u>full closure</u></b>	9/5 to 9/8, 7 p.m. to 5 a.m. 9/8 to 9/9, 8 p.m. to 9 a.m.	Attenuator Repair
I-215 northbound off ramp at Central Ave. – <b><u>full closure</u></b>	9/5 to 9/8, 7 p.m. to 5 a.m.	Soundwall Construction
I-215 southbound off ramp at Central Ave. – <b><u>full closure</u></b>	9/5 to 9/8, 8 p.m. to 6 a.m. 9/8 to 9/9, 9 p.m. to 9 a.m.	Road Excavation

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



**Construct  
Connect  
Commute**




**FAST FAX**

Page 4 of 5  
September 3, 2006  
Vol. 06-09-01

I-215 southbound on ramp at Central Ave. – <b><u>full closure</u></b>	9/5 to 9/8, 8 p.m. to 6 a.m. 9/8 to 9/9, 9 p.m. to 9 a.m.	Asphalt Concrete Grinding
I-215 southbound on ramp at Columbia Ave. – <b><u>full closure</u></b>	9/7 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 9 p.m. to 8 a.m.	Place Falsework
I-215 northbound off ramp at El Cerrito Dr. – <b><u>full closure</u></b>	9/5 to 9/8, 7 p.m. to 5 a.m. 9/8 to 9/9, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 at Martin Luther King Blvd. – <b><u>full closure</u></b>	8/2006 to 8/2007 (*note dates)	Bridge Work
SR91 eastbound connector to the southbound I-215 – <b><u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
SR91 westbound connector to the SR60E/I-215 Interchange – <b><u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
SR91 eastbound on ramp at Mission Inn Ave. – <b><u>full closure</u></b>	9/4 to 9/6, 10 p.m. to 6 a.m. 9/7 to 9/8, 10 p.m. to 6 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Asphalt Concrete Paving
SR60 eastbound connector to westbound SR91 – <b><u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Soundwall Construction
SR60 westbound connector to the southbound I-215 – <b><u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
SR60 eastbound off ramp at Day St. – <b><u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m.	Place K-rail
SR60 eastbound and westbound at the Day St. Undercrossing <b>Surface street</b> – lane closure	4/20 to 11/30, 12 a.m. to 11:45 p.m. (note dates and time)	Bridge Work
SR91 at Mission Inn Ave./Mulberry St. <b>Surface street</b> – lane closure	9/5 to 9/8, 9 a.m. to 3 p.m.	Electrical Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



I-215 at the Central Ave. Undercrossing <b>Surface street – <u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Chicago Ave. Overhead <b>Surface street – <u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Down St. Overhead <b>Surface street – <u>full closure</u></b>	9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <b>Surface street – <u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <b>Surface street – lane closure</b>	9/5 to 9/8, 9 a.m. to 3 p.m.	Bridge Work
I-215 at Sycamore <b>Surface street – <u>full closure</u></b>	9/5 to 9/8, 9 p.m. to 5 a.m. 9/8 to 9/9, 11 p.m. to 7 a.m.	Place K-rail
I-215 at Sycamore <b>Surface street – lane closure</b>	9/5 to 9/8, 9 a.m. to 4 p.m.	Drainage Work
<b>Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.</b>		

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).