

**Construct
Connect
Commute**



FAST FAX

Page 1 of 4
September 17, 2006
Vol. 06-09-03


The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.



We give you the "facts," so you can relax!

Closure	Date/Time	Type of Work
I-215 northbound from the 60/91/215 Interchange to the Columbia Ave. Overcrossing – lane closures	9/18 to 9/22, 9 p.m. to 6 a.m.	Place Falsework
I-215 southbound from the SR60W off ramp to the 60/91/215 Interchange – full closure	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Place Falsework
I-215 southbound from the Columbia Ave. Overcrossing to the 60/91/215 Interchange – lane closures	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 9 p.m. to 8 a.m.	Place Falsework
I-215 northbound from the Blaine St./3 rd Overcrossing to the 60/91/215 Interchange – lane closures	9/18 to 9/22, 9 p.m. to 6 a.m. 9/22 to 9/23, 9 p.m. to 8 a.m.	Soundwall Construction

- NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Closure	Date/Time	Type of Work
I-215 southbound from the Blaine St./3 rd Overcrossing to the University Ave. Undercrossing – lane closures	9/18 to 9/22, 10 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 6 a.m.	Place K-rail
I-215 northbound from the Box Springs Overhead to the Blaine St./3 rd Overcrossing – lane closures	9/18 to 9/22, 9 p.m. to 4 a.m. 9/22 to 9/23, 9 p.m. to 7 a.m.	Place K-rail
I-215 southbound from the University Ave. Undercrossing to the Box Springs Overhead – lane closures	9/18 to 9/22, 8 p.m. to 6 a.m. 9/22 to 9/23, 9 p.m. to 9 a.m.	Place K-rail
SR91 westbound from the SR60W/I-215 Interchange to the 14 th St. Overcrossing – lane closures	9/18 to 9/22, 9 p.m. to 5 a.m.	Asphalt Concrete Paving
SR91 eastbound from the 14 th St. Overcrossing to the SR60W/I-215 Interchange – lane closures	9/18 to 9/22, 10 p.m. to 6 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Asphalt Concrete Paving

The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur – will be within the dates and times below. No two consecutive ramps will be closed at the same time.

Closure	Date/Time	Type of Work
I-215 northbound connector to the I-215N (PM 43.076) – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound connector to the westbound SR60 – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Place Falsework
I-215 southbound connector to the westbound SR60 – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Place Falsework

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



**Construct
Connect
Commute**




FAST FAX

Page 3 of 4
September 17, 2006
Vol. 06-09-03

I-215 southbound connector (SR60E/I-215N to the SR91E/I-215) – <u>full closure</u>	9/18 to 9/22, 11 p.m. to 4 a.m. 9/22 to 9/23, 11 p.m. to 5 a.m.	Place Falsework
I-215 northbound on ramp at Blaine St. – <u>full closure</u>	9/18 to 9/22, 7 p.m. to 5 a.m. 9/22 to 9/23, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 southbound off ramp at Blaine St. – <u>full closure</u>	9/18 to 9/22, 8 p.m. to 6 a.m. 9/22 to 9/23, 9 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound off ramp at Central Ave. – <u>full closure</u>	9/18 to 9/22, 7 p.m. to 5 a.m. 9/22 to 9/23, 8 p.m. to 9 a.m.	Attenuator Repair
I-215 southbound off ramp at Central Ave. – <u>full closure</u>	9/18 to 9/22, 8 p.m. to 6 a.m. 9/22 to 9/23, 9 p.m. to 9 a.m.	Road Excavation
I-215 southbound on ramp at Central Ave. – <u>full closure</u>	9/18 to 9/22, 8 p.m. to 6 a.m. 9/22 to 9/23, 9 p.m. to 9 a.m.	Asphalt Concrete Grinding
I-215 southbound on ramp at Columbia Ave. – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 9 p.m. to 8 a.m.	Place Falsework
I-215 northbound off ramp at El Cerrito Dr. – <u>full closure</u>	9/18 to 9/22, 7 p.m. to 5 a.m. 9/22 to 9/23, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 at Martin Luther King Blvd. – <u>full closure</u>	8/2006 to 8/2007 (*note dates)	Bridge Work
SR91 eastbound connector to the southbound I-215 – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Bridge Work
SR91 westbound connector to the SR60E/I-215 Interchange – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Bridge Work
SR91 eastbound on ramp at Mission Inn Ave. – <u>full closure</u>	9/18 to 9/22, 10 p.m. to 6 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Asphalt Concrete Paving

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



**Construct
Connect
Commute**



FAST FAX

Page 4 of 4
September 17, 2006
Vol. 06-09-03

SR91 westbound off ramp at Mission Inn Ave. – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m.	Soundwall Construction
SR91 westbound on ramp at Mulberry St. – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m.	Soundwall Construction
SR60 eastbound connector to the westbound SR91 – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Soundwall Construction
SR60 westbound connector to the southbound I-215 – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Bridge Work
SR60 eastbound and westbound at the Day St. Undercrossing <i>Surface street</i> – lane closure	4/20 to 11/30, 12 a.m. to 11:45 p.m. (note dates and time)	Bridge Work
SR91 at Mission Inn Ave. <i>Surface street</i> – lane closure	9/18 to 9/22, 9 a.m. to 3 p.m.	Electrical Work
I-215 at the Central Ave. Undercrossing <i>Surface street</i> – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <i>Surface street</i> – <u>full closure</u>	9/22 to 9/23, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <i>Surface street</i> – lane closure	9/18 to 9/22, 9 a.m. to 3 p.m.	Bridge Work
I-215 at Sycamore <i>Surface street</i> – <u>full closure</u>	9/18 to 9/22, 9 p.m. to 5 a.m. 9/22 to 9/23, 11 p.m. to 7 a.m.	Place K-rail
I-215 at Sycamore <i>Surface street</i> – lane closure	9/18 to 9/22, 9 a.m. to 4 p.m.	Drainage Work
I-215 at Sycamore <i>Surface street</i> – lane closure	9/18 to 9/22, 9 a.m. to 4 p.m.	Soundwall Construction
Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.		

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.