

Construct
Connect
Commute



FAST FAX

Page 1 of 6
January 20, 2006
Vol. 06-01-04


The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Thomas Knox at (909) 383-6733 should you have any questions on the closures.



We give you the “facts,” so you can relax!


Closure	Date/Time	Type of Work
SR91 westbound from the SR60/I-215 Interchange to the 14 th St. Overcrossing – lane closures	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 10 p.m. to 7 a.m.	Soundwall Construction
SR91 westbound from the SR60/I-215 Interchange to the Spruce St. Overcrossing – full closure	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Remove Falsework
SR91 eastbound from the 14 th St. Overcrossing to the westbound SR60/I-215 Interchange – lane closures	1/23 to 1/26, 10 p.m. to 6 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Asphalt Concrete Paving
SR91 eastbound from the 14 th St. Overcrossing to the westbound SR60/I-215 Interchange – lane closures	1/26 to 1/27, 11 p.m. to 6 a.m.	Remove Falsework

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Closure	Date/Time	Type of Work
I-215 southbound from the Blaine St./3 rd Overcrossing to the University Ave. Undercrossing – lane closures	1/23 to 1/27, 10 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 6 a.m.	Bridge Work
I-215 southbound from the Blaine St./3 rd Overcrossing to the University Ave. Undercrossing – full closure	1/24 to 1/27 9 p.m. to 5 a.m.	Bridge Work
I-215 northbound from the Box Springs Overhead to the Blaine St./3 rd Overcrossing – lane closures	1/23 to 1/27, 9 p.m. to 4 a.m. 1/27 to 1/28, 9 p.m. to 7 a.m.	Re-striping
I-215 northbound from the Box Springs Overhead to the Central Ave. Undercrossing – lane closures	1/21 to 1/22, 11 p.m. to 8 a.m.	Asphalt Concrete Paving
I-215 northbound from the Box Springs Overhead to the Central Ave. Undercrossing – lane closures	1/25 to 1/27, 9 p.m. to 4 a.m. 1/27 to 1/28, 10 p.m. to 7 a.m.	Place K-rail
I-215 northbound from the Spruce St. Undercrossing to the 60/91/215 Interchange – full closure	1/27 to 1/28, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound from the Spruce St. Undercrossing to the 60/91/215 Interchange – lane closures	1/24 to 1/26, 9 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Bridge Work
I-215 southbound from the 60/91/215 Interchange to the Spruce St. Undercrossing – lane closures	1/24 to 1/26, 9 p.m. to 5 a.m.	Bridge Work
I-215 southbound from the University Ave. Undercrossing to the Box Springs Overhead – lane closures	1/23 to 1/27, 8 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Asphalt Concrete Paving


- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur - will be within the dates and times below. No two consecutive ramps will be closed at the same time.


Closure	Date/Time	Type of Work
I-215 northbound connector to the northbound I-215 – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11p.m. to 9 a.m.	Bridge Work
I-215 southbound connector to the westbound SR60 – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Bridge Work
I-215 southbound connector to the eastbound SR60 – <u>full closure</u>	1/23 to 1/27, 11 p.m. to 4 a.m. 1/27 to 1/28, 11 p.m. to 5 a.m.	Bridge Work
I-215 northbound off ramp to Blaine St. – <u>full closure</u>	1/23 to 1/27, 7 p.m. to 5 a.m. 1/27 to 1/28, 8 p.m. to 9 a.m.	Re-striping
I-215 northbound on ramp from Blaine St. – <u>full closure</u>	1/23 to 1/27, 7 p.m. to 5 a.m. 1/27 to 1/28, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound off ramp to Blaine St. – <u>full closure</u>	1/23 to 1/27, 8 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Road Excavation
I-215 southbound on ramp from Blaine St. – <u>full closure</u>	1/23 to 1/27, 8 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Road Excavation
I-215 northbound on ramp from Box Springs/Fair – <u>full closure</u>	1/25 to 1/27, 9 p.m. to 4 a.m. 1/27 to 1/28, 10 p.m. to 7 a.m.	Place K-rail
I-215 northbound off ramp to Central Ave. – <u>full closure</u>	1/23 to 1/27, 7 p.m. to 5 a.m. 1/27 to 1/28, 10 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound on ramp from Central Ave. – <u>full closure</u>	1/23 to 1/27, 7 p.m. to 5 a.m. 1/27 to 1/28, 8 p.m. to 9 a.m.	Drainage Work
I-215 southbound off ramp to Central Ave. – <u>full closure</u>	1/23 to 1/27, 8 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Drainage Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.




I-215 southbound on ramp from Central Ave. – <u>full closure</u>	1/23 to 1/27, 8 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Drainage Work
I-215 northbound off ramp to El Cerrito Dr. – <u>full closure</u>	1/23 to 1/27, 7 p.m. to 5 a.m. 1/27 to 1/28, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound on ramp from El Cerrito Dr. – <u>full closure</u>	1/23 to 1/27, 7 p.m. to 5 a.m. 1/27 to 1/28, 8 p.m. to 9 a.m.	Drainage Work
I-215 southbound off ramp to El Cerrito Dr. – <u>full closure</u>	1/23 to 1/27, 8 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Drainage Work
I-215 southbound on ramp from El Cerrito Dr. – <u>full closure</u>	1/23 to 1/27, 8 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Drainage Work
I-215 southbound off ramp to Martin Luther King Blvd. – <u>full closure</u>	1/23 to 1/27, 8 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Bridge Work
I-215 northbound off ramp to University Ave. – <u>full closure</u>	1/23 to 1/27, 7 p.m. to 5 a.m. 1/27 to 1/28, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound on ramp from University Ave. – <u>full closure</u>	1/23 to 1/27, 7 p.m. to 5 a.m. 1/27 to 1/28, 8 p.m. to 9 a.m.	Re-striping
I-215 southbound off ramp to University Ave. – <u>full closure</u>	1/23 to 1/27, 8 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Road Excavation
I-215 southbound on ramp from University Ave. – <u>full closure</u>	1/23 to 1/27, 8 p.m. to 6 a.m. 1/27 to 1/28, 9 p.m. to 9 a.m.	Road Excavation
SR91 eastbound connector to the southbound I-215 – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Asphalt Concrete Paving
SR91 westbound connector to the eastbound SR60/I-215 Interchange – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Bridge Work

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



SR91 eastbound on ramp from Mission Inn Ave. – <u>full closure</u>	1/23 to 1/27, 10 p.m. to 6 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Asphalt Concrete Paving
SR 91 westbound on ramp from Mulberry St. – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 10 p.m. to 7 a.m.	Soundwall Construction
SR60 westbound connector from the southbound I-215 – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m.	Remove Falsework
SR60 westbound connector from the southbound I-215 – <u>full closure</u>	1/27 to 1/28, 11 p.m. to 9 a.m.	Bridge Work
SR60 eastbound connector to the westbound SR91 – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Remove Falsework
I-215 at the Blaine St./3 rd Overcrossing Surface street – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/20 to 1/21, 11 p.m. to 7 a.m.	Re-striping
I-215 at the Canyon Crest Dr. Undercrossing Surface street – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Central Ave. Undercrossing Surface street – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Drainage Work
I-215 at the Chicago Ave. Overhead Surface street – <u>full closure</u>	1/23 to 1/27, 9 a.m. to 3 p.m. 1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Down St. Overhead Surface street – lane closure	1/23 to 1/27, 9 a.m. to 4 p.m.	Soundwall Construction
I-215 at the Down St. Overhead Surface street – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Soundwall Construction
I-215 at the Down St. Overhead Surface street – <u>full closure</u>	1/28 to 1/28, 3 a.m. to 12 noon	Bridge Work

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



**Construct
Connect
Commute**



FAST FAX

Page 6 of 6
January 20, 2006
Vol. 06-01-04

I-215 at the Spruce St. Undercrossing Surface street – lane closure	1/23 to 1/27, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Spruce St. Undercrossing Surface street – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Bridge Work
I-215 at Sycamore Surface street – <u>full closure</u>	1/23 to 1/27, 9 p.m. to 5 a.m. 1/27 to 1/28, 11 p.m. to 7 a.m.	Road Excavation
Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.		

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.