



**Construct
Connect
Commute**

FAST FAX

Page 1 of 4
February 11, 2005
Vol. 05-2-02


The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Thomas Knox at (909) 383-6733 should you have any questions on the closures.



We give you the “facts,” so you can relax!


Closure	Date/Time	Type of Work
SR60 eastbound from the Main St. Overcrossing to the 60/91/215 junction – lane closures, C60RA	2/14 to 2/18, 9 PM to 6 AM	Place Falsework
SR60 westbound from the 60/91/215 junction to the Main St. Overcrossing – lane closures, C60HB	2/14 to 2/18, 9 PM to 5 AM	Bridge Work
SR91 eastbound from the 14 th St. Overcrossing to the I-215/SR60 west junction – lane closures, C91PA	2/14 to 2/18, 11 PM to 6 AM	Bridge Work
SR91 westbound from the I-215/SR60 west junction to the Spruce St. Overcrossing – C91KA	2/14 to 2/18, 9 PM to 5 AM	Place Falsework

- NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Closure	Date/Time	Type of Work
SR91 westbound from the I-215/SR60 junction to the 14 th St. Overcrossing – lane closures, C910A	2/14 to 2/18, 9 PM to 6 AM	Bridge Work
I-215 northbound from the Spruce St. Undercrossing to the 60/91/215 Interchange – lane closures, C215XA	2/14 to 2/18, 9 PM to 6 AM	Bridge Work
I-215 northbound from the 60/91/215 Interchange to the Center St. Overcrossing – lane closures, C215JA	2/14 to 2/18, 9 PM to 6 AM	Place Falsework
I-215 southbound from the Center St. Overcrossing to the 60/91/215 Interchange – lane closures, C215UA	2/14 to 2/18, 9 PM to 5 AM	Place Falsework
I-215 southbound from the 60/91/215 Interchange to the Spruce St Undercrossing – lane closures, C215WA	2/14 to 2/18, 9 PM to 5 AM	Bridge Work
I-215 at Central/Watkins surface street – C215SB	2/14 to 2/17, 9 AM to 3 PM	AC Paving – lane closure
I-215 northbound from the El Cerrito Dr. Overcrossing to the Blaine/3 rd St. Overcrossing – lane closures, C215JB	2/14 to 2/18, 9 PM to 4 AM	Soundwall Construction
I-215 southbound from Blaine/3 rd St. to the University Ave. Overcrossing – lane closures, C215GB	2/14 to 2/18, 10 PM to 5 AM	Soundwall Construction
I-215 northbound from the Eucalyptus Ave. Overcrossing to the SR 60 junction – lane closures, C215EC	2/14 to 2/18, 9 PM to 6 AM	K-rail Removal


- NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent main line. Closures – when they occur - will be within the dates and times below. No two consecutive ramps will be closed at the same time.

Closure	Date/Time	Type of Work
SR60 eastbound connector to the westbound SR91 – full closure, C60SB	2/14 to 2/18, 9 PM to 5 AM	Place Falsework
SR60 westbound connector from the southbound I-215 – full closure, C60RB	2/14 to 2/18, 9 PM to 5 AM	Bridge Work
SR91 westbound connector to the eastbound SR60/I-215 – full closure, C6091RA	2/14 to 2/18, 9 PM to 5 AM	Place Falsework
SR91 eastbound connector to the southbound I-215 – full closure, C91SA ,	2/14 to 2/18, 9 PM to 5 AM	Place Falsework
SR91 westbound off ramp at Poplar St. – full closure	Permanent closure of this ramp! 24 hours a day	Place Falsework around columns to support future flyover ramp
I-215 northbound connector to the westbound SR60 – full closure, C215DB	2/14 to 2/18, 9 PM to 5 AM	Place Falsework
I-215 southbound connector to the eastbound SR91/I-215 junction – full closure, C215CB	2/14 to 2/18, 11 PM to 4 AM	Place Falsework
I-215 Sycamore (College St./Box Springs) surface street - C215TB	2/14 to 2/18, 9 AM to 3 PM	Retaining wall Construction
I-215 northbound connector to the northbound I-215 - full closure, C215EB ,	2/14 to 2/18, 9 PM to 5 AM	Bridge Work
I-215 northbound connector to the eastbound SR60 – full closure, C215DC	2/14 to 2/18, 9 PM to 5 AM	Remove K-rail

- NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 southbound connector to the westbound SR60 – full closure, C215AB	2/14 to 2/18, 9 PM to 5 AM	Bridge Work
I-215 northbound on ramp at Blaine St., - full closure, C215NB	2/14 to 2/18, 9 PM to 5 AM	Bridge Work
I-215 southbound on ramp at University Ave. – full closure, C215AC	2/14 to 2/18, 8 PM to 6 AM	Place K-rail
I-215 northbound on ramp at University Ave. – full closure, C215RB	2/14 to 2/18, 7 PM to 5 AM	Soundwall Construction
I-215 southbound off ramp at University Ave. – full closure, C215MB	2/14 to 2/18, 8 PM to 6 AM	Soundwall Construction
I-215 northbound connector to the eastbound SR60 – full closure, B215UB	2/7 to 2/12, 11 PM to 7 AM	K-rail Removal
I-215 southbound on ramp at Blaine St. – lane closures, C215ZB	2/14 to 2/18, 10 PM to 5 AM	Soundwall Construction
I-215 northbound off ramp at Blaine St., - full closure, C215KB	2/14 to 2/18, 7 PM to 5 AM	Soundwall Construction
To detour a closed ramp, use the previous or next ramp. To detour a connector at an interchange, go through the loops until you are headed in your direction of travel. To detour a closed connector at the I-215 / 60 split, use Eucalyptus Ave. and Day St. Note: Only one connector at a time will be closed at the split.		

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.