



**Construct
Connect
Commute**



FAST FAX

Page 1 of 6
February 17, 2006
Vol. 06-02-03


The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Thomas Knox at (909) 383-6733 should you have any questions on the closures.



We give you the “facts,” so you can relax!

| Closure | Date/Time | Type of Work |
|---|---|------------------------|
| SR91 eastbound from the 14 th St. Overcrossing to the SR60/I-215 Interchange – lane closures | 2/24 to 2/25, 11 p.m. to 7 a.m. | Bridge Work |
| SR91 eastbound from the 14 th St. Overcrossing to the SR60/I-215 Interchange – lane closures | 2/21 to 2/24, 10 p.m. to 6 a.m. | Place K-rail |
| SR91 westbound from the SR60/I-215 Interchange to the 14 th St. Overcrossing – lane closures | 2/21 to 2/24, 9 p.m. to 5 a.m. | Soundwall Construction |
| I-215 northbound from the SR60/I-215 Interchange to the Box Springs Overhead – lane closures | 2/23 to 2/24, 9 p.m. to 4 a.m. 2/24 to 2/25, 10 p.m. to 7 a.m. | Re-striping |

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Construct
Connect
Commute



FAST FAX


Page 2 of 6
February 17, 2006
Vol. 06-02-03

| Closure | Date/Time | Type of Work |
|--|--|-----------------|
| I-215 southbound at the Box Springs Overhead – lane closures | 2/23 to 2/24, 11 p.m. to 5 a.m. 2/25, midnight to 7 a.m. | Re-striping |
| I-215 northbound from the SR60/I-215 Interchange to the Columbia Ave. Overcrossing – lane closures | 2/21 to 2/24, 9 p.m. to 6 a.m. 2/24 to 2/25, 10 p.m. to 8 a.m. | Bridge Work |
| I-215 southbound from the Blaine St./3 rd Overcrossing to the University Ave. Undercrossing – lane closures | 2/21 to 2/24, 10 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 6 a.m. | Bridge Work |
| I-215 northbound from the Box Springs Overhead to the Blaine St./3 rd Overcrossing – lane closures | 2/21 to 2/24, 9 p.m. to 4 a.m. 2/24 to 2/25, 9 p.m. to 7 a.m. | Bridge Work |
| I-215 southbound from the 60/91/215 Interchange to the Spruce St. Undercrossing – lane closures | 2/21 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 9 p.m. to 8 a.m. | Bridge Work |
| I-215 northbound from the Spruce St. Undercrossing to the 60/91/215 Interchange – lane closures | 2/21 to 2/24, 9 p.m. to 6 a.m. 2/24 to 2/25, 9 p.m. to 8 a.m. | Bridge Work |
| I-215 southbound from the University Ave. Undercrossing to the Box Springs Overhead – lane closures | 2/21 to 2/24, 7 p.m. to 6 a.m. 2/24 to 2/25, 9 p.m. to 9 a.m. | Road Excavation |

The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur - will be within the dates and times below. No two consecutive ramps will be closed at the same time.


| Closure | Date/Time | Type of Work |
|--|---|--------------|
| I-215 northbound connector to the northbound I-215 – full closure | 2/21 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Bridge Work |

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.




| | | |
|---|--|-----------------|
| I-215 northbound connector to the westbound SR60 – <u>full closure</u> | 2/21 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Bridge Work |
| I-215 northbound connector to the eastbound SR60 – <u>full closure</u> | 2/23 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Re-striping |
| I-215 southbound connector to the eastbound SR60 – lane closure | 2/23 to 2/24, 10 p.m. to 5 a.m. 2/24 to 2/25, 10 p.m. to 7 a.m. | Re-striping |
| I-215 northbound off ramp to Blaine St. – <u>full closure</u> | 2/21 to 2/24, 7 p.m. to 5 a.m. 2/24 to 2/25, 8 p.m. to 9 a.m. | Drainage Work |
| I-215 northbound on ramp from Blaine St. – <u>full closure</u> | 2/21 to 2/24, 7 p.m. to 5 a.m. 2/24 to 2/25, 8 p.m. to 9 a.m. | Bridge Work |
| I-215 southbound off ramp to Blaine St. – <u>full closure</u> | 2/21 to 2/24, 8 p.m. to 6 a.m. 2/24 to 2/25, 7 p.m. to 9 a.m. | Road Excavation |
| I-215 southbound on ramp from Blaine St. – <u>full closure</u> | 2/21 to 2/24, 8 p.m. to 6 a.m. 2/24 to 2/25, 9 p.m. to 9 a.m. | Drainage Work |
| I-215 northbound on ramp from Box Springs/Fair Isle – <u>full closure</u> | 2/23 to 2/24, 9 p.m. to 4 a.m. 2/24 to 2/25, 10 p.m. to 7 a.m. | Re-striping |
| I-215 northbound on ramp from Box Springs/Fair Isle – <u>full closure</u> | 2/21 to 2/22, 9 p.m. to 4 a.m. | Electrical Work |
| I-215 northbound off ramp from Box Springs/Fair Isle – <u>full closure</u> | 2/24 to 2/25, 10 p.m. to 7 a.m. | Re-striping |
| I-215 northbound off ramp to Box Springs/Fair Isle – <u>full closure</u> | 2/23 to 2/24, 9 p.m. to 4 a.m. 2/24 to 2/25, 10 p.m. to 7 a.m. | Re-striping |
| I-215 southbound on ramp to Box Springs/Fair Isle – <u>full closure</u> | 2/23 to 2/24, 11 p.m. to 5 a.m. 2/25, midnight to 7 a.m. | Re-striping |
| I-215 southbound off ramp to Box Springs/Fair Isle – <u>full closure</u> | 2/23 to 2/24, 11p.m. to 5 a.m. 2/25, midnight to 7 a.m. | Re-striping |

• **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



| | | |
|--|--|-------------------------|
| I-215 southbound on ramp from Box Springs/Fair Isle – <u>full closure</u> | 2/23 to 2/24, 11 p.m. to 5 a.m. 2/25, midnight to 7 a.m. | Re-striping |
| I-215 northbound off ramp to Central Ave. – <u>full closure</u> | 2/21 to 2/24, 7 p.m. to 5 a.m. 2/24 to 2/25, 8 p.m. to 9 a.m. | Drainage Work |
| I-215 northbound on ramp from Central Ave. – <u>full closure</u> | 2/21 to 2/24, 7 p.m. to 5 a.m. 2/24 to 2/25, 8 p.m. to 9 a.m. | Drainage Work |
| I-215 southbound off ramp to Central Ave. – <u>full closure</u> | 2/21 to 2/24, 8 p.m. to 6 a.m. 2/24 to 2/25, 7 p.m. to 9 a.m. | Road Excavation |
| I-215 southbound on ramp from Central Ave. – <u>full closure</u> | 2/21 to 2/24, 8 p.m. to 6 a.m. 2/24 to 2/25, 9 p.m. to 9 a.m. | Drainage Work |
| I-215 northbound off ramp to El Cerrito Dr. – <u>full closure</u> | 2/21 to 2/24, 7 p.m. to 5 a.m. 2/24 to 2/25, 8 p.m. to 9 a.m. | Drainage Work |
| I-215 northbound on ramp from El Cerrito Dr. – <u>full closure</u> | 2/21 to 2/24, 7 p.m. to 5 a.m. 2/24 to 2/25, 8 p.m. to 9 a.m. | Bridge Work |
| I-215 southbound off ramp to El Cerrito Dr. – <u>full closure</u> | 2/21 to 2/24, 8 p.m. to 6 a.m. 2/24 to 2/25, 9 p.m. to 9 a.m. | Road Excavation |
| I-215 southbound on ramp from El Cerrito Dr. – <u>full closure</u> | 2/21 to 2/24, 8 p.m. to 6 a.m. 2/24 to 2/25, 9 p.m. to 9 a.m. | Drainage Work |
| I-215 southbound off ramp to Martin Luther King Blvd. – <u>full closure</u> | 2/21 to 2/24, 8 p.m. to 6 a.m. 2/24 to 2/25, 9 p.m. to 9 a.m. | Bridge Work |
| I-215 northbound off ramp to University Ave. – <u>full closure</u> | 2/21 to 2/24, 7 p.m. to 5 a.m. 2/24 to 2/25, 8 p.m. to 9 a.m. | Drainage Work |
| I-215 northbound on ramp from University Ave. – <u>full closure</u> | 2/21 to 2/24, 7 p.m. to 5 a.m. 2/24 to 2/25, 8 p.m. to 9 a.m. | Bridge Work |
| I-215 southbound off ramp to University Ave. – <u>full closure</u> | 2/21 to 2/24, 8 p.m. to 6 a.m. 2/24 to 2/25, 9 p.m. to 9 a.m. | Asphalt Concrete Paving |

• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



**Construct
Connect
Commute**




FAST FAX

Page 5 of 6
February 17, 2006
Vol. 06-02-03

| | | |
|---|--|------------------------|
| I-215 southbound on ramp from University Ave. – <u>full closure</u> | 2/21 to 2/24, 8 p.m. to 6 a.m. 2/24 to 2/25, 9 p.m. to 9 a.m. | Drainage Work |
| SR91 westbound connector to the eastbound SR60/I-215 Interchange – <u>full closure</u> | 2/21 to 24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Bridge Work |
| SR91 eastbound on ramp from Mission Inn Ave. – <u>full closure</u> | 2/21 to 2/24, 10 p.m. to 6 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Bridge Work |
| SR91 eastbound on ramp from Mission Inn Ave. – lane closure | 2/20, 7 a.m. to noon | Soundwall Construction |
| SR91 westbound off ramp to Mission Inn Ave. – <u>full closure</u> | 2/21 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 10 p.m. to 7 a.m. | Soundwall Construction |
| SR91 westbound on ramp from Mulberry St. – <u>full closure</u> | 2/21 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 10 p.m. to 7 a.m. | Soundwall Construction |
| SR60 westbound connector from the southbound I-215 – <u>full closure</u> | 2/21 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Bridge Work |
| SR60 westbound connector to the southbound I-215 – <u>full closure</u> | 2/23 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 10 p.m. to 7 a.m. | Re-striping |
| SR60 westbound connector to the southbound I-215 – lane closure | 2/23 to 2/24, 10 p.m. to 4 a.m. 2/24 to 2/25, 10 p.m. to 7 a.m. | Re-striping |
| I-215 at the Canyon Crest Dr. Undercrossing Surface street – <u>full closure</u> | 2/21 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Bridge Work |
| I-215 at the Central Ave. Undercrossing Surface street – <u>full closure</u> | 2/21 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Bridge Work |
| I-215 at the Central Ave. Undercrossing Surface street – <u>full closure</u> | 2/21 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Drainage Work |

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



| | | |
|--|---|---------------------------------|
| I-215 at the Central Ave. Undercrossing Surface street – lane closure | 2/20 to 2/24, 9 a.m. to 3 p.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Drainage Work |
| I-215 at the Chicago Ave. Overhead Surface street – <u>full closure</u> | 2/20 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Bridge Work |
| I-215 at the Chicago Ave. Overhead Surface street – lane closure | 2/20 to 2/24, 9 a.m. to 3 p.m. | Bridge Work |
| I-215 at the Down St. Overhead Surface street – <u>full closure</u> | 2/20 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Bridge Work |
| I-215 at the Down St. Overhead Surface street – lane closure | 2/20 to 2/24, 9 a.m. to 4 p.m. | Construct Metal Beam Guard Rail |
| I-215 at the Spruce St. Undercrossing Surface street – <u>full closure</u> | 2/20 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Place Falsework |
| I-215 at the Spruce St. Undercrossing Surface street – lane closure | 2/20 to 2/24, 9 a.m. to 3 p.m. | Bridge Work |
| I-215 at Sycamore Surface street – <u>full closure</u> | 2/21 to 2/24, 9 p.m. to 5 a.m. 2/24 to 2/25, 11 p.m. to 7 a.m. | Drainage Work |
| SR91 at the Mission Inn Ave./Eighth St. Undercrossing Surface street – lane closure | 2/20 to 2/24, 9 a.m. to 3 p.m. | Electrical Work |
| SR91 at Mulberry from the Eighth St. Undercrossing to the Mission Inn Ave St. Undercrossing Surface street – lane closure | 2/20 to 2/24, 9 a.m. to 3 p.m. | Electrical Work |
| Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions. | | |

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.