

**Construct  
Connect  
Commute**

# FAST FAX

Page 1 of 3  
March 18, 2005  
Vol. 05-3-03

The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Thomas Knox at (909) 383-6733 should you have any questions on the closures.




## We give you the “facts,” so you can relax!

Closure	Date/Time	Type of Work
SR91 eastbound from the 14 <sup>th</sup> St. Overcrossing to the 60/91/215 Interchange – lane closure, <b>C91HA</b>	3/21 to 3/24, 10 PM to 6 AM	Bridge Work on “flyover” connector ramp – Place Falsework
SR91 westbound from the 60/91/215 Interchange to the 14 <sup>th</sup> St. Overcrossing – lane closure, <b>C91QA</b>	3/21 to 3/24, 9 PM to 5 AM	Place Falsework
SR91 eastbound from the Spruce St. Overcrossing to the 60/91/215 Interchange – full closure, <b>C91EA</b>	3/21 to 3/24, 9 PM to 5 AM	Place Falsework

- NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).






Closure	Date/Time	Type of Work
I-215 southbound from the Blaine St./3 <sup>rd</sup> St. Overcrossing to the University Ave. Undercrossing – lane closure, <b>C215EB</b>	3/21 to 3/24, 10 PM to 5 AM	Soundwall Construction
I-215 northbound from the El Cerrito Dr. Overcrossing to the Blaine St./3 <sup>rd</sup> St. Overcrossing – lane closures, <b>C215XA</b>	3/21 to 3/24, 9 PM to 4 AM	Soundwall Construction

***The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent main line. Closures – when they occur - will be within the dates and times below. No two consecutive ramps will be closed at the same time.***

Closure	Date/Time	Type of Work
I-215 southbound connector to the southbound I-215 – full closure, <b>C215JB</b>	3/21 to 3/24, 9 PM to 5 AM	Place Falsework
SR60 westbound connector from the southbound I-215 – full closure, <b>C60PI</b>	3/21 to 3/24, 11 PM to 4 AM	Bridge Work
I-215 northbound connector to the westbound SR60 – full closure <b>C215MB</b>	3/21 to 3/24, 9 PM to 5 AM	Place Falsework
I-215 southbound off ramp at the University Ave. Undercrossing – full closure, <b>B215DB</b>	3/21 to 3/24, 8 PM to 6 AM	Soundwall Construction
I-215 southbound on ramp from the Blaine St. Overcrossing – full closure, <b>B215CB</b>	3/21 to 3/24, 8 PM to 6 AM	Soundwall Construction
I-215 northbound off ramp at the Blaine St. Overcrossing - full closure, <b>B215AB</b>	3/21 to 3/24, 7 PM to 5 AM	Soundwall Construction
I-25 northbound off ramp at the University Ave. Undercrossing – full closure, <b>C215BB</b>	3/21 to 3/24, 7 PM to 5 AM	Soundwall Construction

- NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



SR91 westbound off ramp at Poplar St. – full closure	<b>Permanent closure of this ramp!</b> <b>24 hours a day,</b> <b>Began March 14</b>	Place Falsework around columns to support future flyover ramp
<b>To detour a closed ramp, use the previous or next ramp. To detour a connector at an interchange, go through the loops until you are headed in your direction of travel. To detour a closed connector at the I-215 / 60 split, use Eucalyptus Ave. and Day St. Note: Only one connector at a time will be closed at the split.</b>		

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).