

**Construct
Connect
Commute**



FAST FAX

Page 1 of 5
April 23, 2006
Vol. 06-04-04


The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4631 should you have any questions on the closures.



We give you the "facts," so you can relax!

Closure	Date/Time	Type of Work
SR91 westbound from the westbound SR60/I-215 Interchange to the 14 th St. Overcrossing – lane closures	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 10 p.m. to 7 a.m.	Place K-rail
I-215 southbound from the 60/91/215 Interchange to the Blaine St./3 rd St. Overcrossing – lane closures	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 9 p.m. to 8 a.m.	Re-striping
I-215 southbound from the Blaine St./3 rd St. Overcrossing to the University Ave. Undercrossing – lane closures	4/24 to 4/28, 10 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 6 a.m.	Place K-rail
I-215 northbound off and on ramps at Box Springs/Fair Isle Dr. – <u>full closure</u>	4/25 to 4/28, 8:30 p.m. to 4:30 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Place Falsework

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Closure	Date/Time	Type of Work
I-215 northbound from Box Springs Overhead to Blaine St/3 rd St. Overcrossing – lane closures	4/24 to 4/28, 9 p.m. to 4 a.m. 4/28 to 4/29, 9 p.m. to 7 a.m.	Bridge Work
I-215 southbound from Columbia Ave. Overcrossing to 60/91/215 Interchange – lane closures	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 9 p.m. to 8 a.m.	Asphalt Concrete Paving
I-215 northbound from the Spruce St. Undercrossing to the 60/91/215 Interchange – lane closures	4/24 to 4/28, 9 p.m. to 6 a.m. 4/28 to 4/29, 9 p.m. to 8 a.m.	Bridge Work
I-215 southbound from the 60/91/215 Interchange to the Spruce St. Undercrossing – lane closures	4/28 to 4/29, 9 p.m. to 8 a.m.	Bridge Work
I-215 northbound from the University Ave. Undercrossing to the Box Springs Overhead – lane closures	4/24 to 4/28, 8 p.m. to 5 a.m.	Bridge Work
I-215 southbound from the University Ave. Undercrossing to the Box Springs Overhead – lane closures	4/24 to 4/28, 8 p.m. to 5 a.m. 4/28 to 4/29, 9 p.m. to 6 a.m.	Bridge Work

The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur - will be within the dates and times below. No two consecutive ramps will be closed at the same time.


Closure	Date/Time	Type of Work
I-215 northbound connector to the northbound I-215 – <u>full closure</u>	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 southbound connector from the SR60 E/I-215 to the eastbound SR91/I-215 Interchange – <u>full closure</u>	4/24 to 4/28, 11 p.m. to 4 a.m. 4/28 to 4/29, 11 p.m. to 5 a.m.	Bridge Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.




I-215 northbound connector to the westbound SR60 – <u>full closure</u>	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Place Falsework
I-215 southbound connector to the westbound SR60 – <u>full closure</u>	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Place Falsework
I-215 northbound on ramp at Blaine St. – <u>full closure</u>	4/24 to 4/28, 7 p.m. to 5 a.m. 4/28 to 4/29, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound off ramp at Blaine St. – <u>full closure</u>	4/24 to 4/28, 8 p.m. to 8 a.m. 4/28 to 4/29, 9 p.m. to 9 a.m.	Place K-rail
I-215 southbound on ramp at Blaine St. – <u>full closure</u>	4/24 to 4/28, 8 p.m. to 6 a.m. 4/28 to 4/29, 9 p.m. to 9 a.m.	Place K-rail
I-215 northbound off ramp at Central Ave. – <u>full closure</u>	4/24 to 4/28, 7 p.m. to 5 a.m. 4/28 to 4/29, 8 p.m. to 9 a.m.	Place K-rail
I-215 northbound on ramp at Central Ave. – <u>full closure</u>	4/19 to 4/29, 6 a.m. to 6 a.m. 4/24 to 4/28, 7 p.m. to 5 a.m.	Asphalt Concrete Paving
I-215 southbound off ramp at Central Ave. – <u>full closure</u>	4/24 to 4/28, 8 p.m. to 6 a.m. 4/28 to 4/29, 9 p.m. to 9 a.m.	Place K-rail
I-215 southbound on ramp at Central Ave. – <u>full closure</u>	4/24 to 4/28, 8 p.m. to 6 a.m. 4/28 to 4/29, 9 p.m. to 9 a.m.	Bridge Work
I-215 northbound on ramp at El Cerrito Dr. – <u>full closure</u>	4/24 to 4/28, 7 p.m. to 5 a.m. 4/28 to 4/29, 8 p.m. to 9 a.m.	Place K-rail
I-215 southbound off ramp at El Cerrito Dr. – <u>full closure</u>	4/28 to 4/29, 9 p.m. to 9 a.m.	Place K-rail
I-215 southbound off ramp at Martin Luther King Blvd. – <u>full closure</u>	4/24 to 4/28, 8 p.m. to 6 a.m. 4/28 to 4/29, 9 p.m. to 9 a.m.	Place K-rail
I-215 northbound off ramp at University Ave. – <u>full closure</u>	4/28 to 4/29, 8 p.m. to 9 a.m.	Place K-rail

• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 northbound on ramp at University Ave. – <u>full closure</u>	4/24 to 4/28, 7 p.m. to 5 a.m. 4/28 to 4/29, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 southbound off ramp at University Ave. – <u>full closure</u>	4/24 to 4/28, 8 p.m. to 8 a.m. 4/28 to 4/29, 9 p.m. to 9 a.m.	Place K-rail
I-215 southbound on ramp at University Ave. – <u>full closure</u>	4/24 to 4/28, 8 p.m. to 6 a.m. 4/28 to 4/29, 9 p.m. to 9 a.m.	Place K-rail
SR91 eastbound connector to the southbound I-215 – <u>full closure</u>	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Drainage Work
SR91 westbound connector to the eastbound SR60/I-215 Interchange – <u>full closure</u>	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Drainage Work
SR60 eastbound connector to the westbound SR91 – <u>full closure</u>	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Road Excavation
SR60 westbound connector from the southbound I-215 – <u>full closure</u>	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Bridge Work
SR91 at Mission Inn Ave./Mulberry St. Surface street – lane closure	4/24 to 4/28, 9 a.m. to 3 p.m.	Electrical Work
I-215 at the Canyon Crest Dr. Undercrossing Surface street – <u>full closure</u>	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Central Ave. Undercrossing Surface street – <u>full closure</u>	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Chicago Ave. Overhead Surface street – <u>full closure</u>	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Chicago Ave. Overhead Surface street – lane closure	4/24 to 4/28, 9 a.m. to 3 p.m.	Bridge Work

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 at the Down St. Overhead Surface street – full closure	4/24 to 4/28, 8 a.m. to 4 p.m. 4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Down St. Overhead Surface street – lane closure	4/24 to 4/28, 9 a.m. to 4 p.m.	Bridge Work
I-215 at the Spruce St. Undercrossing Surface street – full closure	4/24 to 4/28, 9 p.m. to 5 a.m. 4/28 to 4/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Spruce St. Undercrossing Surface street – lane closure	4/24 to 4/28, 9 a.m. to 3 p.m.	Bridge Work
I-215 at Sycamore Surface street – lane closure	4/24 to 4/28, 9 a.m. to 4 p.m.	Soundwall Construction
I-215 at the University Ave. Undercrossing Surface street – lane closure	4/24 to 4/28, 9 a.m. to 3 p.m.	Electrical Work
I-215 at the Watkins/Central Ave. Undercrossing Surface street – lane closure	4/24 to 4/29, 9 a.m. to 3 p.m.	Drainage Work
Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.		

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.