

Page 1 of 4
April 1, 2005

Vol. 05-4-01

The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Thomas Knox at (909) 383-6733 should you have any questions on the closures.



We give you the "facts." so you can relax!

Closure	Date/Time	Type of Work
SR91 eastbound from the Spruce St. Overcrossing to the northbound I-215/westbound SR60 junction – full closure, C91HA	4/8 to 4/9, 11 PM to 7 AM	Place Falsework
SR91 westbound from the 60/91/215 Interchange to the 14 th St. Overcrossing – lane closures, C91SA, C91TA	4/4 to 4/8, 9 PM to 5 AM 4/8 to 4/9, 10 PM to 7 AM	Electrical Work
SR60 eastbound from the Main St. Overcrossing to the 60/91/215 Interchange – lane closures, C60TB, C60VB	4/4 to 4/8, 9 PM to 6 AM 4/8 to 4/9, 10 PM to 8 AM	Place Falsework

NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site
at www.6091215.dot.ca.gov.



Vol. 05-4-01

Closure	Date/Time	Type of Work
I-215 southbound from the 60/91/215 Interchange to the Spruce St. Undercrossing – lane closures, C215YC, C215ZC	4/4 to 4/8, 9 PM to 5 AM 4/8 to 4/9, 9 PM to 8 AM	Place Falsework
I-215 northbound from the Central Ave. Undercrossing to the Blaine St./3 rd St. Overcrossing – lane closures, C215HA, C215WA	4/4 to 4/8, 9 PM to 4 AM 48 to 4/9, 9 PM to 7 AM	Soundwall Construction
I-215 southbound from the University Ave. Undercrossing to the Central Ave. Undercrossing – lane closures, C215AB, C215BB	4/4 to 4/8, 8 PM to 6 AM 4/8 to 4/9, 9 PM to 9 AM	Re-striping
I-215 northbound from the University Ave. Undercrossing to the Blaine St./3 rd St. Overcrossing – <u>full closure</u> , C215JC	4/4 to 4/8, 8 PM to 4:30 AM	Bridge Work
I-215 southbound from the Blaine St./3 rd St. Overcrossing to the University Ave. Undercrossing – lane closure, C215XA, C215ZA	4/4 to 4/8, 10 PM to 5 AM 4/8 to 4/9, 11 PM to 6 AM	Soundwall Construction

The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent main line. Closures – when they occur - will be within the dates and times below. No two consecutive ramps will be closed at the same time.

Closure	Date/Time	Type of Work
I-215 northbound off ramp at El Cerrito Dr. – full closure, C215UC, C215VC	4/4 to 4/8, 7 PM to 5 AM 4/8 to 4/9, 8 PM to 9 AM	Re-striping
I-215 northbound on ramp from El Cerrito Dr. – full closure, C215PC, C215OC	4/4 to 4/8, 7 PM to 5 AM 4/8 to 4/9, 8 PM to 9 AM	Re-striping
I-215 southbound on ramp at El Cerrito - full closure, C215UB, C215WB C25YB	4/4 to 4/5, 8 PM to 6 AM 4/5 to 4/8, 8 PM to 6 AM 4/8 to 4/9, 9 PM to 9 AM	Re-striping

[•] **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at www.6091215.dot.ca.gov.



Vol. 05-4-01

I-215 southbound off ramp at El Cerrito Dr. – full closure, C215 MB, C215ZB, C215TB	4/4 to 4/8, 8 PM to 6 AM 4/8 to 4/9, 9 PM to 9 AM	Re-striping
SR60 eastbound on ramp from the Main St. Overcrossing – full closure, C60EB, C60EC	4/4 to 4/8, 9 PM to 6 AM 4/8 to 4/9, 10 PM to 8 AM	Place Falsework
I-215 southbound off ramp at Martin Luther King Blvd full closure, C215 LB, C215EB	4/4 to 4/8, 8 PM to 6 AM 4/8 to 4/9, 9 PM to 9 AM	Soundwall Construction
-215 southbound off ramp at University Ave. – full closure, C215VB, C215KC	4/4 to 4/8, 8 PM to 6 AM 4/8 to 4/9, 9 PM to 9 AM	Soundwall Construction
I-215 southbound on ramp at University Ave. – full closure, C215VB, C215KC	4/4 to 4/8, 8 PM to 6 AM 4/8 to 4/9, 9 PM to 9 AM	Re-striping
I-215 northbound on ramp from University Ave. – full closure, C215QC, C215RC	4/4 to 4/8, 7 PM to 5 AM 4/8 to 4/9, 8 PM to 9 AM	Re-striping
I-215 northbound off ramp at the University Ave. Undercrossing – full closure, C215XC, C215WC	4/4 to 4/8, 7 PM to 5 AM 4/8 to 4/0, 8 PM to 9 AM	Re-striping
I-215 southbound on ramp from the Blaine St. Overcrossing – full closure, C215MC, C215LC, I-215NC	4/4 to 4/8, 8 PM to 6 AM 4/8 to 4/9, 9 PM to 9 AM	Soundwall Construction
I-215 northbound off ramp at the Blaine St. Overcrossing - full closure, C215TC, C215SC	4/4 to 4/8, 7 PM to 5 AM 4/8 to 4/9, 7 PM to 5 AM	Soundwall Construction
SR60 eastbound connector to the westbound SR 91 – full closure, C60SB, C60HA	4/4 to 4/8, 9 PM to 5 AM 4/8 to 4/9, 11 PM to 7 AM	Electrical Work
I-215 northbound connector to the northbound I-215 – lane closure C215DD	4/4 to 4/8, 9 PM to 5 AM	Attenuator Repair

[•] **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at www.6091215.dot.ca.gov.



Page 4 of 4 April 1, 2005

Vol. 05-4-01

SR91 westbound off ramp at Poplar St. – full closure	Permanent closure of this ramp! 24 hours a day, Began March 14	Place Falsework around columns to support future flyover ramp
I-215 southbound connector from the eastbound SR60/northbound I-215 from the eastbound SR91/southbound I-215 C215AD	4/4 to 4/8, 9 PM to 5 AM	Place Falsework
SR91 connector to the eastbound SR60/I-215 interchange – lane closure C91 PA, C91 QA	4/4 to 4/8, 11 PM to 4 AM 4/8 to 4/9, 11 PM to 5 AM	Place Falsework

To detour a closed ramp, use the previous or next ramp. To detour a connector at an interchange, go through the loops until you are headed in your direction of travel. To detour a closed connector at the I-215 / 60 split, use Eucalyptus Ave. and Day St. Note: Only one connector at a time will be closed at the split.

• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at www.6091215.dot.ca.gov.