



**Construct
Connect
Commute**

FAST FAX

Page 1 of 4
May 20, 2005
Vol. 05-5-03

The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Thomas Knox at (909) 383-6733 should you have any questions on the closures.




We give you the “facts,” so you can relax!

Closure	Date/Time	Type of Work
SR60 eastbound from the Main St. Overcrossing to the 60/91/215 Interchange – lane closures, C60RC	5/23 to 5/27, 9 PM to 6 AM	Place Falsework
SR60 westbound from the 60/91/215 Interchange to the Main St. Overcrossing – lane closures, C60NC	5/23 to 5/27, 9 PM to 5 AM	Place Falsework
SR91 eastbound from the 14 th St. Overcrossing to the 60/91/215 Interchange— lane closures, C91NA	5/23 to 5/27, 10 PM to 6 AM	Asphalt Concrete Paving


- NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.





Closure	Date/Time	Type of Work
SR91 westbound connector from the 60/91/215 Interchange to the Spruce St. Overcrossing – <u>full closure,</u> C910A	5/23 to 5/27 9 PM to 5 AM	Asphalt Concrete Paving
I-215 southbound from the 60/91/215 Interchange to the Spruce St. Undercrossing – lane closures, C215FC	5/23 to 5/27, 9 PM to 5 AM	Place Falsework
I-215 northbound from the Spruce St. Undercrossing to the 60/91/215 Interchange – lane closures, C215PD	5/23 to 5/27, 9 PM to 6 AM	Place Falsework
I-215 southbound from the Columbia Ave. Overcrossing to the 60/91/215 Interchange – lane closures, C215HD	5/23 to 5/27, 9 PM to 5 AM	Bridge Work
I-215 northbound from the 60/91/215 Interchange to the Columbia Ave. Overcrossing – lane closures C215DD	5/23 to 5/27, 9 PM to 6 AM	Bridge Work
Sycamore (Martin Luther King)) Box Springs Overhead – surface street C215UD	<u>Day Time Closure</u> 5/23 to 5/25, 9 AM to 4 PM	Soundwall Construction
Sycamore (College Ave. to Box Springs) Overhead, Surface Street C215RD	<u>Day Time Closure</u> 5/23 to 5/26, 9 AM to 3 PM	Drainage Work
Box Springs Overhead – lane closure, C215QD	<u>Day Time Closure</u> 5/23 to 5/26, 9 AM to 3 PM	Drainage Work
I-215, Central Ave. Undercrossing Central Ave. surface street – lane closure, C215SD, C215TD	<u>Day Time and Evening Closure</u> 5/23 to 5/26, 9 AM to 3 PM 5/23 to 5/27, 9 PM to 5 AM	Drainage Work


- NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent main line. Closures – when they occur - will be within the dates and times below. No two consecutive ramps will be closed at the same time.

Closure	Date/Time	Type of Work
I-215 northbound connector to the northbound I-215 – <u>full closure,</u> C215PC	5/23 to 5/27, 9 PM to 5 AM	Place Falsework
I-215 southbound on ramp from Columbia Ave. – <u>full closure,</u> C215JD	5/23 to 5/27, 9 PM to 5 AM	Bridge Work
I-215 northbound connector to the westbound SR60 – <u>full closure,</u> C215MD, C215ND	5/23 to 5/27, 11 PM to 5 AM	Place Falsework
I-215 southbound connector to the westbound SR60 – <u>full closure,</u> C215LA	5/23 to 5/27, 9 PM to 5 AM	Asphalt Concrete Grinding
I-215 southbound connector from the SR60/I-215 to the eastbound SR91 <u>full closure,</u> C215LD	5/23 to 5/27, 9 PM to 5 AM	Place Falsework
SR60 eastbound connector to the westbound SR 91 – <u>full closure,</u> C60GC	5/23 to 5/27, 9 PM to 5 AM	Place Falsework
SR60 westbound connector to the southbound I-215 – <u>full closure,</u> C60VB	5/23 to 5/27, 9 PM to 5 AM	Asphalt Concrete Paving
SR60 eastbound on ramp from Main St. <u>full closure,</u> C60DC	5/23 to 5/27, 9 PM to 6 AM	Place Falsework

- NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



SR91 westbound connector to the eastbound SR60/southbound I-215 <u>full closure, C91EA</u>	5/23 to 5/27, 9 PM to 5 AM	Place Falsework
SR91 eastbound on ramp from Mission Inn – <u>full closure, C91KA</u>	5/23 to 5/27, 10 PM to 6 AM	Asphalt Concrete Grinding
I-215 northbound off ramp to Central Ave. – <u>full closure, C215BD</u>	5/23 to 5/27, 7 PM to 5 AM	Soundwall Construction
SR 91 eastbound connector to the SB I-215 – <u>full closure, C91JA</u>	5/23 to 5/27, 9 PM to 5 AM	Place Falsework
SR91 westbound off ramp at Poplar St. – full closure	Permanent closure of this ramp! 24 hours a day, Began March 14	Place Falsework around columns to support future flyover ramp
To detour a closed ramp, use the previous or next ramp. To detour a connector at an interchange, go through the loops until you are headed in your direction of travel. To detour a closed connector at the I-215 / 60 split, use Eucalyptus Ave. and Day St. Note: Only one connector at a time will be closed at the split.		

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.