



**Construct
Connect
Commute**



FAST FAX

Page 1 of 4
September 9, 2005
Vol. 05-09-02

The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Thomas Knox at (909) 383-6733 should you have any questions on the closures.



We give you the "facts," so you can relax!

Closure	Date/Time	Type of Work
SR60 westbound from the 60/91/215 Interchange to the Main St. Overcrossing lane closures	9/12 to 9/16, 10 PM to 5 AM 9/16 to 9/17, 11 PM to 6 AM	Soundwall Construction
SR91 westbound from the 60/91/215 Interchange to the 14 th St. Overcrossing lane closures	9/12 to 9/16, 9 PM to 5 AM 9/16 to 9/17, 10 PM to 7 AM	Place Falsework
SR91 eastbound from the 14 th St. Overcrossing to the I-215/SR60 West junction lane closures	9/12 to 9/16, 10 PM to 6 AM 9/16 to 9/17, 11 PM to 7 AM	Asphalt Concrete Paving
I-215 northbound from the Blaine St./3 rd Overcrossing to Chicago Ave. Overhead lane closures	9/12 to 9/16, 9 PM to 5 AM 9/16 to 9/17, 9 PM to 9 AM	Soundwall Construction

? **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



**Construct
Connect
Commute**



FAST FAX

Page 2 of 4
September 9, 2005
Vol. 05-09-02

Closure	Date/Time	Type of Work
I-215 northbound from Spruce St. Undercrossing to 60/91/215 Interchange full closure	9/14 to 9/15, 9:30 PM to 4:30 AM	Place Falsework
I-215 southbound 60/91/215 interchange to Spruce St. Undercrossing – full closure	9/12 to 9/14, 9 PM to 5 AM	Place Falsework
I-215 southbound from Chicago Ave. Overhead to University Ave. Undercrossing – lane closures	9/12 to 9/16, 10 PM to 5 AM 9/16 to 9/17, 11 PM to 6 AM	Soundwall Construction
I-215 northbound from the Box Springs Overhead to the Blaine Ave./3 rd St. Overcrossing - lane closure	9/12 to 9/16, 9 PM to 4 AM 9/16 to 9/17, 9 PM to 7 AM	Soundwall Construction
I-215 northbound from the Box Springs Overhead to the Blaine Ave./3 rd St. Overcrossing - lane closures	9/1 to 9/16, 11 PM to 4 AM 9/16 to 9/17, 9 PM to 7 AM	Bridge Demolition
I-215 southbound from the University Ave. Undercrossing to the Box Springs Overhead – lane closures	9/12 to 9/16, 8 PM to 6 AM 9/16 to 9/17, 9 PM to 9 AM	Soundwall Construction

The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent main line. Closures – when they occur - will be within the dates and times below. No two consecutive ramps will be closed at the same time.

Closure	Date/Time	Type of Work
I-215 northbound connector to the northbound I-215 <u>full closure</u>	9/12 to 9/16, 9 PM to 5 AM 9/16 to 9/17, 11 PM to 7 AM	Place Falsework
I-215 northbound on ramp from El Cerrito Dr. – <u>full closure</u>	9/12 to 9/16, 7 PM to 5 AM 9/16 to 9/17, 8 PM to 9 AM	Survey Work
I-215 northbound off ramp to University Av. - <u>full closure</u>	9/12 to 9/16, 7 PM to 5 AM 9/16 to 9/17, 8 PM to 9 AM	Survey Work

? **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Construct
Connect
Commute



FAST FAX

Page 3 of 4
September 9, 2005
Vol. 05-09-02

I-215 northbound on ramp from University Ave. - <u>full closure</u>	9/12 to 9/16, 7 PM to 5 AM 9/16 to 9/17, 8 PM to 9 AM	Survey Work
I-215 northbound off ramp to Blaine St. - <u>full closure</u>	9/12 to 9/16, 7 PM to 5 AM 9/16 to 9/17, 8 PM to 9 AM	Soundwall Construction
I-215 southbound on ramp from Blaine St. - <u>full closure</u>	9/12 to 9/16, 8 PM to 6 AM 9/16 to 9/17, 9 PM to 9 AM	Soundwall Construction
I-215 southbound off ramp to Blaine St - <u>full closure</u>	9/12 to 9/16, 8 PM to 6 AM 9/16 to 9/17, 9 PM to 9 AM	Soundwall Construction
I-215 southbound on ramp from Columbia Ave. - <u>full closure</u>	9/12 to 9/16, 9 PM to 5 AM 9/16 to 9/17, 9 PM to 8 AM	Bridge Work
I-215 northbound off ramp to Columbia Ave. - <u>full closure</u> ,	9/12to 9/16, 9 PM to 6 AM 9/16 to 9/17, 9 PM to 8 AM	Soundwall Construction
I-215 southbound off ramp to the Martin Luther King Blvd. - <u>full closure</u>	9/12 to 9/16, 8 PM to 6 AM 9/16 to 9/17, 9 PM to 9 AM	Survey Work
I-215 southbound off ramp to the westbound SR60 - <u>full closure</u>	9/12 to 9/16, 9PM to 5 AM 9/16 to 9/17, 11 PM to 7 AM	Bridgework
I-215 N/SR60 E southbound off ramp to eastbound SR91/I-215 <u>full closure</u>	9/12 to 9/16, 11 PM to 4 AM 9/16 to 9/17, 11 PM to 5 AM	Bridge Work
I-215 southbound on ramp from University Ave. - <u>full closure</u>	9/12 to 9/16, 8 PM to 6 AM 9/16 to 9/17, 9 PM to 9 AM	Assorted Work
I-215 southbound off ramp to University Ave. - <u>full closure</u>	9/12 to 9/16, 8 PM to 6 AM 9/16 to 9/17, 9 PM to 9 AM	Survey Work
SR60 eastbound on ramp from Main St. <u>full closure</u>	9/12 to 9/16, 9 PM to 6 AM 9/16 to 9/17, 10 PM to 8 AM	Bridge Work

? **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Construct
Connect
Commute



FAST FAX

Page 4 of 4
September 9, 2005
Vol. 05-09-02

SR60 eastbound to the westbound SR91 – <u>full closure</u>	9/12 to 9/16, 9 PM to 5 AM 9/16 to 9/17, 11 PM to 7 AM	Place Falsework
SR60 westbound on ramp from southbound I-215, <u>full closure</u>	9/12 to 9/16, 9 PM to 5 AM 9/16 to 9/17, 11 PM to 7 AM	Place Falsework
SR91 eastbound on ramp from Mission St. <u>full closure</u>	9/12 to 9/16, 10 PM to 6 AM 9/16 to 9/17, 11 PM to 7 AM	AC Paving
SR91 westbound on ramp from Mulberry St. – <u>full closure</u>	9/12 to 9/16, 9 PM to 5 AM 9/16 to 9/17, 10 PM to 7 AM	Place Falsework
SR91 westbound off ramp to eastbound SR60/I-215 – <u>full closure</u>	9/12 to 9/16, 9 PM to 5 AM 9/16 to 9/17, 11 PM to 7 AM	Bridge Work
SR91 eastbound off ramp connector to the southbound I-215 – <u>full closure</u>	9/12 to 9/16, 9 PM to 5 AM 9/16 to 9/17, 11 PM to 7 AM	Bridge Work
I-215 at Central Ave. Undercrossing (Surface street) full closure	9/12 to 9/16, 9 PM to 5 AM 9/16 to 9/17, 11 PM to 7 AM	Bridge Demolition
I-215 at Down St. Overhead (Surface Street) full closure	9/12 to 9/17, 8 PM to 5 AM	Place Falsework
SR91 westbound off ramp at Poplar St. full closure	Permanent closure of this ramp! 24 hours a day, Began March 14	Place Falsework around columns to support future flyover ramp
Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.		

? **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.